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1. Contract  F33657-99-C-0021 is hereby modified pursuant to FAR 52.222-43, "FAIR LABOR
STANDARDS ACT AND SERVICE CONTRACT ACT -- PRICE ADJUSTMENT (MULTIPLE YEAR AND
OPTION CONTRACTS)   (MAY 1989),"  to provide  for a wage adjustment in accordance with the
Department of Labor Wage Determination and collective bargaining agreements attached to P00019.

2.  In accordance with FAR 43.103, Mutual Agreement of the Parties,  the contract is modified as follows:

a.  Incorporate Section H clause AFMCPK-H9, to allow for a downward adjustment only in Fixed
Price CLINs 0009, 0010, 0013, and 0014 for any savings accrued from negotiations for health benefits
under these CLINs.

b.  The contract is further modified to allow for billing semi-monthly (2 times per month) for CLINs
0009, 0010, 0013, and 0014.  In  consideration for this change, the Contractor shall prepare the annual
update for ACES RP database which was incorporated into the contract on P00017.

2.  As a result of paragraph 1, the contract is specifically modified as follows:

a.  SECTION  B -  SUPPLIES OR SERVICES:

Qty Unit Price
ITEM                 SUPPLIES OR SERVICES                             Purch Unit                     Total Item Amount

0009 CLIN Change
 +$1,171,737.00

Noun: OPERATIONS AND MAINTENANCE (EXCEPT SECURITY
GUARD FORCE SERVICES)(OPTION 3)

New Total Item Amount:  $7,177,979.00
ACRN:  9
Security:  U
Contract type:  M - FIXED PRICE AWARD FEE
Completion Date:  30 JUN 2002
Descriptive Data:
The Contractor shall perform Operations and Maintenance Services except Security
Guard Force Services at Air Force Plant (AFP) 42, Palmdale California in accordance
with the PWS, Sections C-A through C-E and Section C-1 as it applies to Sections C-A
through C-E, dated 7 Mar 01, attached hereto as ATCH NR 1, Section J.  Except as
otherwise provided under this contract, the Contractor shall furnish all necessary
materials, facilities, personnel, and services to accomplish the required work.  The
Contractor shall accomplish Plant Clearance Actions of Government Furnished Property
(GFP) as directed by the Contracting Officer (CO).  The price set forth above shall be
paid to the Contractor in equal semi-monthly payments upon submission of invoices,
less any amount withheld by the CO.  The work shall cover the period of 0001 hours
Pacific Time (PT), 1 Jul 01 through 2400 hours PT, 30 Jun 02.  Pursuant to Section I,
FAR Clause 52.232-18, Availability of Funds,"the amount of funds obligated on this
item is $3,244,840.00  for work through 12 Dec 01.  Pursuant to Section I, DFARS
Clause 252.232-7007 Limitation of Government Obligation, this effort may be
incrementally funded.  This modification reallocates $142,031.00 from CLINs 0010,
0013,and 0014.
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Qty Unit Price
ITEM                 SUPPLIES OR SERVICES                             Purch Unit                     Total Item Amount

000902 CLIN Change
Noun: Funding Info Only
ACRN:  AG +$142,031.00
Descriptive Data:
Increase ACRN AG funding in the amount of $142,031.00 for Info Subline 000902.  Total
funding under 000902 is $2,239,663.00.
.

0010 CLIN Change
 +$30,008.00

Noun: OPERATION AND MAINTENANCE-SECURITY GUARD
FORCE SERVICES (OPTION 4)

New Total Item Amount:  $2,985,608.00
ACRN:  AG
Security:  U
Contract type:  M - FIXED PRICE AWARD FEE
Completion Date:  30 JUN 2002
Descriptive Data:
The Contractor shall perform Operations and Maintenance-Security Guard Force
Services at Air Force Plant (AFP) 42, Palmdale California in accordance with the PWS,
Section C-F and Section C-1 as it applies to Section C-F, dated 7 Mar 01, attached
hereto as ATCH NR 1, Section J.  Except as otherwise provided under this contract, the
Contractor shall furnish all necessary materials, facilities, personnel, and services to
accomplish the required work.  The Contractor shall accomplish Plant Clearance Actions
of Government Furnished Property (GFP) as directed by the Contracting Officer (CO).
The price set forth above shall be paid to the Contractor in equal semi-monthly
payments upon submission of invoices, less any amount withheld by the CO.  The work
shall cover the period of 0001 hours Pacific Time (PT), 1 Jul 01 through 2400 hours PT,
30 Jun 02.  Pursuant to Section I, FAR Clause 52.232-18, Availability of Funds," the
amount of funds obligated on this item is $1,349,659.00 for work through
approximately 12 Dec 01.  Pursuant to Section I, DFARS Clause 252.232-7007
Limitation of Government Obligation, this effort may be incrementally funded.  This
modification reallocates $130,484 to CLIN 000902.
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Qty Unit Price
ITEM                 SUPPLIES OR SERVICES                             Purch Unit                     Total Item Amount

0011 CLIN Change  $810,000.00
LO +$0.00

Noun: MATERIALS, SUPPLIES, UTLITIES, AND EQUIPMENT
(OPTION 5)

Total Quantity:  1
Total Item Amount:  $810,000.00
ACRN:  AG
Security:  U
NSN:  N - Not Applicable
Contract type:  S - COST
Inspection:  SOURCE
Acceptance:  SOURCE
FOB: SOURCE
Descriptive Data:
The Contractor shall provide materials, supplies, parts, equipment and utilities in support
of the work called for under CLINs 0002 and 0003 above, in accordance with the PWS
dated 7 Mar 01, Atch Nr 1, Section J hereto as deemed necessary by the CO in an
amount not to exceed $810,000.00 and in accordance with Special Contract
Requirements (Section H) AFMCPK-H8, "Provision For Materials, Supplies, Parts,
Utilities and Equipment."  Such amount shall not be exceeded without the prior written
approval of the CO.  The Contractor shall not include profit/fee or General and
Administrative (G&A) costs in any of the amounts billed against this CLIN 0005.  Invoices
shall be submitted monthly based on incurred costs.   The period of performance shall be
identical to CLIN 0009.  Pursuant to Section I, FAR Clause 52.232-22 "Limitation of
Funds," $625,591.00 is obligated for this work.  This modification does not change
the obligation amount.
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Qty Unit Price
ITEM                 SUPPLIES OR SERVICES                             Purch Unit                     Total Item Amount

0012 CLIN Change  $190,000.00
LO +$0.00

Noun: WORK REQUESTS (OPTION 6)
Total Quantity:  1
Total Item Amount:  $190,000.00
ACRN:  9
Security:  U
NSN:  N - Not Applicable
Contract type:  S - COST
Inspection:  SOURCE
Acceptance:  SOURCE
FOB: SOURCE
Descriptive Data:
The Contractor shall accomplish work over and above the work called for under CLIN
0002 and 0003 by means of Work Requests to be issued by and at the sole option of the
ACO, in total amount not to exceed $190,000.00 and in accordance with Section H
paragraph AFMCPK-H6 "Work Requests."  Such amount shall not be exceeded without
the prior written approval of the ACO.  The Contractor shall not include profit/fee in any
amounts billed against this CLIN.  The Government is not obligated to issue any such
work requests.  Invoices shall be submitted by the Contractor after acceptance by the
Government covering each Work Request.   The period of performance shall be identical
to CLIN 0002.  Pursuant to Section I FAR Clause 52.232-22 "Limitation of Funds,"
$166,260.00 is obligated  at this time.  This modification reallocates $11,313 from
CLIN 0013.

001201 CLIN Change
Noun: Funding Info Only
ACRN:  AG +$11,313.00
Descriptive Data:
Increase funding by $11,313.00 for total funding in the amount of $156,939.00 for Info
Subline 001201.
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Qty Unit Price
ITEM                 SUPPLIES OR SERVICES                             Purch Unit                     Total Item Amount

0013 CLIN Change
 +$2,788.00

Noun: ECP  FOR SITE 3 (OPTION 7)
New Total Item Amount:  $265,098.00
ACRN:  AG
Security:  U
Contract type:  M - FIXED PRICE AWARD FEE
Completion Date:  30 JUN 2002
Descriptive Data:
This is an Option Item with a period of performance identical to that in CLIN 0010 above.
The Contractor shall provide for security force protection at the ECP for Site 3.  This effort
is identical to that described in the PWS, Section C-F dated 7 Mar 01 attached hereto as
ATCH NR 1, Section J.   This option shall be exercised in accordance with Section H
Clause, H-001 "Options."   Payments under this CLIN shall be paid to the Contractor in
equal semi-monthly payments upon submission of invoices, less any amount withheld
by the CO.  Pursuant to Section I, FAR Clause 52.232-18, Availability of Funds,"the
amount of funds obligated on this item is $119,839.00 for work through
approximately 12 Dec 01.  Pursuant to Section I, DFARS Clause 252.232-7007
Limitation of Government Obligation, this effort may be incrementally funded.  This
modification reallocates $11,313 to CLIN 001201 and $117 to CLIN 000902.

0014 CLIN Change
 +$2,788.00

Noun: 5 MINUTE SECURITY RESPONSE (OPTION 8)
New Total Item Amount:  $265,098.00
ACRN:  AG
Security:  U
Contract type:  M - FIXED PRICE AWARD FEE
Completion Date:  30 JUN 2002
Descriptive Data:
This is an Option Item with a period of performance identical to that in CLIN 0010 above.
The Contractor shall provide for security force protection at the ECP for Site 3.  This effort
is identical to that described in the PWS, Section C-F dated 7 Mar 01attached hereto as
ATCH NR 1, Section J.   This option shall be exercised in accordance with Section H
Clause, H-001 "Options."   Payments under this CLIN shall be paid to the Contractor in
equal semi-monthly payments upon submission of invoices, less any amount withheld
by the CO.  Pursuant to Section I, FAR Clause 52.232-18, Availability of Funds,"the
amount of funds obligated on this item is $119,839.00 for work through
approximately 12 Dec 01.  Pursuant to Section I, DFARS Clause 252.232-7007
Limitation of Government Obligation, this effort may be incrementally funded.  This
modification reallocates $11,430 to CLIN 000902.

b.  SECTION  G -  CONTRACT ADMINISTRATION/PAYMENT DATA:

(1)  The contract is modified to allow for billing semi-monthly (twice/month) for CLINs 009,
0010, 0013, and 0014.
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(2)  A recapitulation of all ACRNs associated with this contract is included in a revised
Attachment 8 to Section J.

Obligation
ACRN                Appropriation/Lmt Subhead/Supplemental Accounting Data                                Amount

AG ACRN Change +$0.00
57   13400  301 4720 291062 020000 57000 78011F 503000 F03000
ACRN Amount:  $10,269,111.00
 Funding breakdown: On CLIN 000902:  +$142,031.00

On CLIN 0010:  -$130,484.00
On CLIN 0011:  +$0.00
On CLIN 001201:  +$11,313.00
On CLIN 0013:  -$11,430.00
On CLIN 0014:  -$11,430.00

Descriptive data:

c.  The following clause is added to Section H:

AFMCPK-H9 DOWNWARD ADJUSTMENT FOR CLINS 0009, 0010, 0013 AND 0014 FOR SAVINGS IN
HEALTH BENEFITS  (Oct 2001)
Due to  he significant increase in health benefit costs for this option period, the Contractor is attempting to
negotiate lower rates with other health insurance carriers.  The Contractor agrees that should lower rates
be negotiated for this Option Period, 1 Jul 01 through 30 Jun 02, the Contractor shall pass this savings on
to the Government.  This clause provides for a downward adjustment only.

                              <end of clause>

d.  The following attachment/exhibit(s) is modified in Section J:

Attachment 8 Funding Recapitulation by ACRN

4.    This Supplemental Agreement constitutes a full and equitable adjustment and the Contractor
releases the Government from any and all liability under the Contract for further claims or equitable
adjustments arising out of or in connection with the changes effected herein.

          
          
          
            
            



Funding  Recapitulation by ACRN
10/25/2001

Section J
Attachment 8

P0000# CLIN
SubCLIN/     

Info SubLine Date CLIN Value
CLIN Obligation 

Amount ACRN
Cumulative ACRN 

Total
Cumulative Contract 

Value Total
Cumulative Contract 

Obligation Total

P00001 0001 15-Jun-00 $30,600.00 $30,600.00 AA $30,600.00 $30,600.00 $30,600.00

P00002 0002 000201 31-Jul-00 $5,690,509.00 $1,456,231.00 AB $1,456,231.00 $5,721,109.00 $1,486,831.00

P00002 0002 000202 31-Jul-00 $792,714.00 AC $792,714.00 $5,721,109.00 $2,279,545.00

P00002 0003 000301 31-Jul-00 $2,706,173.00 $696,464.00 AB $2,152,695.00 $8,427,282.00 $2,976,009.00

P00002 0003 000302 31-Jul-00 $373,041.00 AC $1,165,755.00 $8,427,282.00 $3,349,050.00

P00002 0005 000501 31-Jul-00 $810,000.00 $329,633.00 AB $2,482,328.00 $9,237,282.00 $3,678,683.00

P00002 0006 000601 31-Jul-00 $190,000.00 $77,000.00 AB $2,559,328.00 $9,427,282.00 $3,755,683.00

P00002 0007 000701 31-Jul-00 $240,754.00 $95,148.00 AB $2,654,476.00 $9,668,036.00 $3,850,831.00

P00002 0008 000801 31-Jul-00 $240,754.00 $95,148.00 AB $2,749,624.00 $9,908,790.00 $3,945,979.00

P00003 0042 21-Sep-00 $46,800.00 $10,000.00 AD $10,000.00 $9,955,590.00 $3,955,979.00

P00004 0006 000601 21-Sep-00 $0.00 $75,230.00 AB $2,824,854.00 $9,955,590.00 $4,031,209.00

P00005 8-Nov-00 $0.00 $0.00 $9,955,590.00 $4,031,209.00

P00006 0043 29-Sep-00 $1,600.00 $1,600.00 AE $1,600.00 $9,957,190.00 $4,032,809.00

P00007 0005 000501 29-Sep-00 $0.00 $100,000.00 AB $2,924,854.00 $9,957,190.00 $4,132,809.00

P00008 0044 30-Oct-00 $287,000.00 $287,000.00 AF $287,000.00 $10,244,190.00 $4,419,809.00

P00009 0002 000203 22-Nov-00 $0.00 $1,170,000.00 AG $1,170,000.00 $10,244,190.00 $5,589,809.00

P00009 0003 000303 22-Nov-00 $0.00 $555,000.00 AG $1,725,000.00 $10,244,190.00 $6,144,809.00

P00009 0005 000502 22-Nov-00 $0.00 $47,575.00 AG $1,772,575.00 $10,244,190.00 $6,192,384.00

P00009 0007 000702 22-Nov-00 $0.00 $49,500.00 AG $1,822,075.00 $10,244,190.00 $6,241,884.00

P00009 0008 000802 22-Nov-00 $0.00 $49,500.00 AG $1,871,575.00 $10,244,190.00 $6,291,384.00

P00010 0003 000304 28-Nov-00 $0.00 $130,000.00 AH $130,000.00 $10,244,190.00 $6,421,384.00
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Section J
Attachment 8

P0000# CLIN
SubCLIN/     

Info SubLine Date CLIN Value
CLIN Obligation 

Amount ACRN
Cumulative ACRN 

Total
Cumulative Contract 

Value Total
Cumulative Contract 

Obligation Total

P00011 0002 000203 22-Jan-01 $0.00 $2,271,564.00 AG $4,143,139.00 $10,244,190.00 $8,692,948.00

P00011 0003 000303 22-Jan-01 $0.00 $951,668.00 AG $5,094,807.00 $10,244,190.00 $9,644,616.00

P00011 0005 000502 22-Jan-01 $0.00 $332,792.00 AG $5,427,599.00 $10,244,190.00 $9,977,408.00

P00011 0006 000602 22-Jan-01 $0.00 $37,770.00 AG $5,465,369.00 $10,244,190.00 $10,015,178.00

P00011 0007 000702 22-Jan-01 $0.00 $96,106.00 AG $5,561,475.00 $10,244,190.00 $10,111,284.00

P00011 0008 000802 22-Jan-01 $0.00 $96,106.00 AG $5,657,581.00 $10,244,190.00 $10,207,390.00

P00012 19-Mar-01 $0.00 $0.00 $10,244,190.00 $10,207,390.00

P00013 0040 004001 29-Mar-01 $116,733.00 $116,733.00 AJ $116,733.00 $10,360,923.00 $10,324,123.00

P00013 0040 004002 29-Mar-01 $18,571.00 $18,571.00 AK $18,571.00 $10,379,494.00 $10,342,694.00

P00014 0045 9-Apr-01 $1,000.00 $1,000.00 AM $1,000.00 $10,380,494.00 $10,343,694.00

P00015 0046 23-Apr-01 $4,929.00 $4,929.00 AL $4,929.00 $10,385,423.00 $10,348,623.00

P00016 20-Jun-01 $0.00 $0.00 $10,385,423.00 $10,348,623.00

P00017 0047 $8,564.00 $8,564.00 AP $8,564.00 $10,393,987.00 $10,357,187.00

P00018 29-Jun-00 $0.00 $0.00 $10,393,987.00 $10,357,187.00

P00019 0009 29-Jun-00 $6,006,242.00 $16,400,229.00 $10,357,187.00

P00019 0009 000901 29-Jun-00 $1,005,177.00 AN $1,005,177.00 $16,400,229.00 $11,362,364.00

P00019 0009 000902 29-Jun-00 $1,697,632.00 AG $7,355,213.00 $16,400,229.00 $13,059,996.00

P00019 0010 29-Jun-00 $2,955,600.00 $1,355,143.00 AG $8,710,356.00 $19,355,829.00 $14,415,139.00

P00019 0011 29-Jun-00 $810,000.00 $374,896.00 AG $9,085,252.00 $20,165,829.00 $14,790,035.00

P00019 0012 29-Jun-00 $190,000.00 $90,626.00 AG $9,175,878.00 $20,355,829.00 $14,880,661.00

P00019 0013 29-Jun-00 $262,310.00 $120,269.00 AG $9,296,147.00 $20,618,139.00 $15,000,930.00
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Section J
Attachment 8

P0000# CLIN
SubCLIN/     

Info SubLine Date CLIN Value
CLIN Obligation 

Amount ACRN
Cumulative ACRN 

Total
Cumulative Contract 

Value Total
Cumulative Contract 

Obligation Total

P00019 0014 29-Jun-00 $262,310.00 $120,269.00 AG $9,416,416.00 $20,880,449.00 $15,121,199.00

P00020 0039 0039AA 28-Sep-01 $46,475.00 $46,475.00 AP $55,039.00 $20,926,924.00 $15,167,674.00

P00021 6-Aug-01 $0.00 $20,926,924.00 $15,167,674.00

P00022 0042 26-Jul-01 $15,000.00 AQ $15,000.00 $20,926,924.00 $15,182,674.00

P00024 0009 000902 24-Sep-01 $400,000.00 AG $9,816,416.00 $20,926,924.00 $15,582,674.00

P00024 0010 24-Sep-01 $125,000.00 AG $9,941,416.00 $20,926,924.00 $15,707,674.00

P00024 0011 24-Sep-01 $239,695.00 AG $10,181,111.00 $20,926,924.00 $15,947,369.00

P00024 0012 001201 24-Sep-01 $55,000.00 AG $10,236,111.00 $20,926,924.00 $16,002,369.00

P00024 0012 001202 24-Sep-01 $9,321.00 AR $9,321.00 $20,926,924.00 $16,011,690.00

P00024 0013 24-Sep-01 $11,000.00 AG $10,247,111.00 $20,926,924.00 $16,022,690.00

P00024 0014 24-Sep-01 $11,000.00 AG $10,258,111.00 $20,926,924.00 $16,033,690.00

P00025 0048 27-Sep-01 $319,686.00 $319,686.00 AK $338,257.00 $21,246,610.00 $16,353,376.00

P00026 0011 28-Sep-01 $11,000.00 AG $10,269,111.00 $21,246,610.00 $16,364,376.00

P00027 12-Oct-01 $0.00 $21,246,610.00 $16,364,376.00

P00028 0009 000902 $1,171,737.00 $142,031.00 AG $10,411,142.00 $22,418,347.00 $16,506,407.00

P00028 0010 $30,008.00 ($130,484.00) AG $10,280,658.00 $22,448,355.00 $16,375,923.00

P00028 0011 $0.00 AG $10,280,658.00 $22,448,355.00 $16,375,923.00

P00028 0012 001201 $11,313.00 AG $10,291,971.00 $22,448,355.00 $16,387,236.00

P00028 0013 $2,788.00 ($11,430.00) AG $10,280,541.00 $22,451,143.00 $16,375,806.00

P00028 0014 $2,788.00 ($11,430.00) AG $10,269,111.00 $22,453,931.00 $16,364,376.00


